Grantee: North Dakota-DOC

Grant: B-08-DN-38-0001
October 1, 2019 thru December 31, 2019

Grant Number: Obligation Date: Award Date:
B-08-DN-38-0001 03/20/2009

Grantee Name: Contract End Date: Review by HUD:
North Dakota-DOC Reviewed and Approved
Grant Award Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Sherry Leno

LOCCS Authorized Amount: Estimated PI/RL Funds:

$19,600,000.00 $3,982,120.75

Total Budget:
$23,582,120.75

Disasters:

Declaration Number
NSP

Narratives
Areas of Greatest Need:

North Dakota elected to use NSP funds for financing mechanisms, purchase, rehabilitation and sale of forclosed housing units, demolition of
blighted structures, redevelopment of foreclosed, abandoned or vacant properties and administration.

Distribution and and Uses of Funds:

North Dakota identified three primary target areas and 16 secondary target areas in the state. The primary target areas are: Fargo; Bismarck;
and Grand Forks. The secondary target areas are Minot, West Fargo, Mandan, Jamestown, Dickinson, Williston, Grafton, Wahpeton, Lincoln,
Devils Lake, Valley City, Casselton and the four Indian Reservations. Needs were identified using sub-prime loan data from the Federal
Reserve Bank, the most recent date from RealtyTrac and foreclosure needs scores from HousingPolicy.org.

Definitions and Descriptions:

(1) Definition of "blighted structure" in context of state or local law.

Narrative Response:According to the North Dakota Century Code, the term blighted structure shall include, without limitation, any dwelling,
garage, or outbuilding, or any factory, shop, store, warehouse or any other structure or part of a structure which, because of fire, wind, or other
natural disaster, or physical deterioration, substantially impairs or arrests the sound growth of a municipality, retards the provision of housing
accommodations or constitutes and economic or social liability and is a menace to the public health, safety, morals, or welfare in its present
condition and use. (2) Definition of "affordable rents." Note:

Grantees may use the definition they have adopted for their CDBG program but should review their existing definition to ensure compliance
with NSP program —specific requirements such as continued affordability.

Narrative Response:

Affordable rents are defined as equal to those rents identified as Fair Market Rents (FMRs), which are determined annually by HUD. FMRs will
vary from location to location across North Dakota. All sub-recipients will be required to use HUD published FMRs.

Low Income Targeting:

Identify the estimated amount of funds appropriated or otherwise made available under the NSP to be used to purchase and redevelop
abandoned or foreclosed upon homes or residential properties for housing individuals or families whose incomes do not exceed 50 percent of
area median income:$4,900,000.

Note

Narrative Response:

: At least 25% of funds must be used for housing individuals and families whose incomes do not exceed 50 percent of area median income.

It is anticipated that at least 30% of NSP funds will be used to assist households at or below 50% of Area Median Income (AMI). We anticipate
that the majority of funds set aside for rental housing will benefit households at or below 50% of AMI. In providing homeownership
opportunities, we will target, to the maximum extent practicable, households that are at or below 50% of AMI.
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Acquisition and Relocation:

Indicate whether grantee intends to demolish or convert any low- and moderate-income dwelling units (i.e., = 80% of area median income).
If so, include: The number of low- and moderate-income dwelling units—i.e., = 80% of area median income—reasonably expected to be
demolished or converted as a direct result of NSP-assisted activities.

The number of NSP affordable housing units made available to low- , moderate-, and middle-income households—i.e., = 120% of area
median income—reasonably expected to be produced by activity and income level as provided for in DRGR, by each NSP activity providing
such housing (including a proposed time schedule for commencement and completion).

The number of dwelling units reasonably expected to be made available for households whose income does not exceed 50 percent of area
median income.

Narrative Response:

North Dakota will not demolish or convert properties that are occupied therefore, our exposure to relocation expenses should be eliminated.
North Dakota is following the NsP1 Federal Register Bridge Notice published June 19, 2009 for purchase discounts.

Public Comment:

The draft NSP was posted on our website for public comment on November 10 — November 25, 2008. A press release was also issued to all
daily and weekly newspapers

We received comments from seven individuals/six different agencies. In a brief, the majority of the comments involves the following 1) fund
projects that generate program income so that additional housing needs can be addressed; 2) focus on affordable rental housing projects that
leverage NSP resources with other resources; 3) give more attention to and focus more resources on ND’s Indian reservations and rural
areas. Copies of all comments will be made available upon request.

in the state. We also informed all cities, counties, and Indian tribes in the state. Several non profits and housing developers were also informed

of the public comment period.

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $22,971,642.69

Total Budget $0.00 $22,971,642.69

Total Obligated $0.00 $22,971,642.69

Total Funds Drawdown $2,063.16 $22,826,471.79
Program Funds Drawdown $0.00 $18,982,047.05
Program Income Drawdown $2,063.16 $3,844,424.74

Program Income Received $0.00 $4,074,142.75

Total Funds Expended $2,063.16 $22,826,137.79

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $30,627,281.69

Progress Toward Required Numeric Targets

Requirement
Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

Minimum Non-Federal Match

Limit on Public Services

Limit on Admin/Planning

Limit on Admin

Most Impacted and Distressed Threshold (Projected)
Progress towards LH25 Requirement

Target

$0.00
$2,940,000.00
$1,960,000.00
$0.00
$0.00
$5,895,530.19

Actual

0.00%

0.00%
$30,627,281.69
$0.00
$1,337,575.22
$1,337,575.22
$0.00
$7,652,147.49

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall Progress Narrative:

North Dakota has obligated $22,971,642 in NSP funds. NSP projects have generated $30,522,713 in match funds
and $4,074,142 in Program Income. To date North Dakota has spent $7,652,147 in LH25% funds, exceeding the
target by over 2 million dollars. North Dakota continues to work with a non-profit on a project that should use the
balance of NSP funds. The non-profit is working to obtain match dollars into the project.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
B - PRR, Purchase/Rehab/Resale $0.00 $4,972,805.75 $3,887,701.38
D - Demo, Demolition of Blighted Strutures $0.00 $87,393.31 $87,393.31
E - Redevelopment, Redevelopment $0.00 $17,039,175.57 $13,813,650.80
Z - Admin, Administrative Funds $0.00 $1,482,746.12 $1,193,301.56

3
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Activities

Project #/ B - PRR / Purchase/Rehab/Resale
Grantee Activity Number: B202

Activity Title: Purchase/Rehab/Resale
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Completed

Project Number:

B - PRR

Projected Start Date:
07/30/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Project Title:

Purchase/Rehab/Resale

Projected End Date:

07/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $171,024.33
Total Budget $0.00 $171,024.33
Total Obligated $0.00 $171,024.33
Total Funds Drawdown $0.00 $171,024.33
Program Funds Drawdown $0.00 $151,967.35
Program Income Drawdown $0.00 $19,056.98
Program Income Received $0.00 $95,250.11
Total Funds Expended $0.00 $171,024.33
CommunityWorks North Dakota $0.00 $0.00
North Dakota Housing Finance Agency $0.00 $171,024.33
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $464.53

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Rural Bismarck North Dakota

Location Description:
8724 Mirage Place, Rural Bismarck North Dakota

Activity Progress Narrative:

Project closed 7/19/2012

I, Community Development Systems
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11

1/1

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 11 11 100.00
0/0 1/1 1/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

B - PRR

Projected Start Date:
06/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

B204
Purchase/Rehab/Resale LH 25

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $716,327.55
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $703,575.10
$0.00 $12,752.45
$0.00 $302,662.12
$0.00 $716,327.55
$0.00 $716,327.55
$0.00 $0.00

$0.00 $0.00

This activity was originally for Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota. However, the City decided a
better use would be to build four townhomes under eligible use E.

Location Description:
123 16th Street South, Fargo, ND

Activity Progress Narrative:
Project complete 2/26/2013

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period Cumulative Actual Total / Expected
Total Total
0 4/4
0 4/4
6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
4/4 0/0 4/4 100.00
4/4 0/0 4/4 100.00

Amount

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
07/16/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale LH25

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

06/10/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date
N/A $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

$0.00 $155,976.41
$0.00 $230,481.36
$0.00 $230,481.36
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Location Description:
430 5th Stret South, Grand Forks, ND

Activity Progress Narrative:
Project complete 10/18/2011

Accomplishments Performance Measures

#Energy Star Replacement
#Additional Attic/Roof
#Replaced thermostats

#Light Fixtures (indoors)

This Report Period
Total

0

0
0
0

Cumulative Actual Total / Expected
Total
10/10

11
11
12/12
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#Light fixtures (outdoors)
#Refrigerators replaced

#Low flow toilets

o O o o

#Low flow showerheads

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

22
1/1
33
22

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
11

11

Mod Total Low/Mod
0/0 11 100.00
0/0 11 100.00

Amount
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Grantee Activity Number: B206

Activity Title: Purchase/Rehab/Resale LH25

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

07/23/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

07/23/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 3
N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
816 4th Street South, Grand Forks, ND

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

10

1, 2019 To Date
$190,258.07

$190,258.07
$190,258.07
$190,258.07
$190,258.07
$0.00
$65,865.20
$190,258.07
$190,258.07

$0.00
$0.00

Cumulative Actual Total / Expected
Total
11

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod
0/0 1/1 100.00
Amount

11
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
08/07/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
222 21st Avenue North, Fargo, ND

Activity Progress Narrative:
Project complete 10/24/2011

Accomplishments Performance Measures

# of Properties
#Energy Star Replacement
#Light Fixtures (indoors)

#Light fixtures (outdoors)

0

0
0
0

This Report Period
Total

12

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $183,750.78
$0.00 $183,750.78
$0.00 $183,750.78
$0.00 $183,750.78
$0.00 $171,778.80
$0.00 $11,971.98
$0.00 $127,534.88
$0.00 $183,750.78
$0.00 $183,750.78
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
11

3/3
22
3/3
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#Refrigerators replaced
#Dishwashers replaced
#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

o O O o o o

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
11
11
11
11
11

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod
1/1 1/1 100.00
11 11 100.00

Amount

13
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Grantee Activity Number: B209

Activity Title: Purchase/Rehab/Resale LH25

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/06/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/06/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $127,949.02
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $127,457.67
$0.00 $491.35
$0.00 $68,193.81
$0.00 $127,949.02
$0.00 $127,949.02
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Mandan North Dakota

Location Description:
211 North 14th Street, Mandan, ND

Activity Progress Narrative:

Project complete 7/19/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

14

Cumulative Actual Total / Expected
Total
11

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod
0/0 1/1 100.00
Amount

15
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Grantee Activity Number: B210

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/11/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/11/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date
N/A $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $0.00

$0.00 $44,547.22
$0.00 $154,079.32
$0.00 $154,079.32
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota.

Location Description:
614 7th avenue South, Grand Forks, ND

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

16

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod
1/0 1/1 100.00
Amount

17
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Grantee Activity Number: B214

Activity Title: Purchase/Rehab/Resale LH25

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/19/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1205 2nd Ave. South

Activity Progress Narrative:

Project complete 4/25/2013

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

18

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/19/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $63,346.42
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $62,837.20
$0.00 $509.22
$0.00 $0.00
$0.00 $63,346.42
$0.00 $63,346.42
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod
0/0 1/1 100.00
Amount

19
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Grantee Activity Number: B223

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

08/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

08/28/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $120,431.96
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $120,368.00
$0.00 $63.96
$0.00 $41,223.98
$0.00 $120,431.96
$0.00 $120,431.96
$0.00 $0.00

$0.00 $39,596.71

Purchase/Rehab/Resale of foreclosed home in Wahpeton North Dakota

Location Description:
Residential Neighborhood at 211 5th Ave. North

Activity Progress Narrative:

Project complete 10/29/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

20

Cumulative Actual Total / Expected
Total
1/0

1/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
1/1 1/1 100.00
Amount

21
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
09/02/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Bismarck

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale LH25

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/30/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Oct 1 thru Dec 31, 2019 To Date
N/A $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

$0.00 $34,810.90
$0.00 $155,341.42
$0.00 $155,341.42
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Bismarck North Dakota

Location Description:

Residential Neighborhood at 411 Sunset Place

Activity Progress Narrative:

Project complete 4/1/2010

Accomplishments Performance Measures

# of Properties
#Energy Star Replacement
#Additional Attic/Roof

#High efficiency heating plants

Total

0

0
0
0

This Report Period

22

Cumulative Actual Total / Expected
Total
1/1

4/4
11
11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Light Fixtures (indoors)
#Light fixtures (outdoors)

#Units with bus/rail access

o O o o

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

4/4
1n
11
/1

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
2/1

211

Mod Total Low/Mod
0/0 2/1 100.00
0/0 2/1 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
09/09/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:

Residential Neighborhood at 2910 10th St. North

Activity Progress Narrative:

Project complete 10/24/2011

Accomplishments Performance Measures

#Energy Star Replacement
#Light fixtures (outdoors)
#Refrigerators replaced

#Dishwashers replaced

Total

0

0
0
0

This Report Period

24

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $169,189.39
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $169,013.72
$0.00 $175.67
$0.00 $127,232.02
$0.00 $169,189.39
$0.00 $169,189.39
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
10/10

212
11
11
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#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

o O o o

#Sites re-used

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
1/1
11
11

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
11

11

Mod Total Low/Mod
0/0 11 100.00
0/0 11 100.00

Amount

25
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Grantee Activity Number: B231

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/15/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in New Salem, North D

Location Description:
Residential Property at 100 North 1st Stree, New Salem ND

Activity Progress Narrative:

Project complete 7/9/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

09/15/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $165,576.02
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $158,884.41
$0.00 $6,691.61
$0.00 $118,134.46
$0.00 $165,576.02
$0.00 $165,576.02
$0.00 $0.00

$0.00 $1,676.86

akota

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod
0/0 1/1 100.00
Amount

27
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Grantee Activity Number: B232

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/30/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in New Salem, North D

Location Description:
Residential Property at 215 N 4th Street, New Salem

Activity Progress Narrative:

Project complete 7/19/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $161,700.76
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $161,672.68
$0.00 $28.08
$0.00 $57,751.36
$0.00 $161,700.76
$0.00 $161,700.76
$0.00 $0.00

$0.00 $0.00

akota

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/1

Mod Total Low/Mod
0/0 1/1 100.00
Amount
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Grantee Activity Number: B233

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

10/21/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

10/21/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in West Fargo North Dakota

Location Description:
407 Morrison St., West Fargo

Activity Progress Narrative:

Project cancelled

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod
0/0 0/1 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
10/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

07/21/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date
N/A $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $0.00

$0.00 $49,234.61
$0.00 $136,395.51
$0.00 $136,395.51
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
908 12th St. South, Grand Forks, ND

Activity Progress Narrative:

Project complete 10/18/2011

Accomplishments Performance Measures

#Energy Star Replacement
#Replaced thermostats
#Light Fixtures (indoors)

#Light fixtures (outdoors)

Total

0

0
0
0

This Report Period
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Cumulative Actual Total / Expected
Total
2/2

/1
a/4
212
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#Refrigerators replaced
#Low flow toilets

#Units with bus/rail access

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

11
11
11

Cumulative Actual Total / Expected

Total
1/1

11

Cumulative Actual Total / Expected

Low
1/1

11

Mod Total Low/Mod
0/0 1/1 100.00
0/0 11 100.00

Amount
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Grantee Activity Number: B235

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

11/30/2009 11/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Grand Forks

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $137,582.07

Total Budget $0.00 $137,582.07

Total Obligated $0.00 $137,582.07

Total Funds Drawdown $0.00 $137,582.07
Program Funds Drawdown $0.00 $137,582.07
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $78,008.48

Total Funds Expended $0.00 $137,582.07

City of Grand Forks $0.00 $137,582.07
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
722 University Ave., Grand Forks, ND

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/0
34
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod
1/0 1/1 100.00
Amount
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Grantee Activity Number: B236

Activity Title: Purchase/Rehab/Resale

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Completed

Project Number: Project Title:

B - PRR Purchase/Rehab/Resale

Projected Start Date: Projected End Date:

12/10/2009 12/10/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Grand Forks

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $224,566.57

Total Budget $0.00 $224,566.57

Total Obligated $0.00 $224,566.57

Total Funds Drawdown $0.00 $224,566.57
Program Funds Drawdown $0.00 $224,566.57
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $111,156.09

Total Funds Expended $0.00 $224,566.57

City of Grand Forks $0.00 $224,566.57
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
606 Reeves Drive, Grand Forks, ND

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 2/0
36
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod
1/0 1/1 100.00
Amount
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Grantee Activity Number: B237

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

09/23/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date
N/A $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $0.00

$0.00 $87,235.92
$0.00 $195,204.92
$0.00 $195,204.92
$0.00 $0.00

$0.00 $0.00

Purchase/Rehab/Resale of foreclosed home in Grand Forks North Dakota

Location Description:
732 4th Street North, Grand Forks, ND

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

38

Cumulative Actual Total / Expected
Total
1/1

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/1 0/0 1/1 100.00
11 0/0 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
09/23/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Purchase/Rehab/Resale

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

09/30/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $167,035.61
Total Budget $0.00 $167,035.61
Total Obligated $0.00 $167,035.61
Total Funds Drawdown $0.00 $167,035.61
Program Funds Drawdown $0.00 $166,762.95
Program Income Drawdown $0.00 $272.66
Program Income Received $0.00 $91,760.00
Total Funds Expended $0.00 $167,035.61
City of Fargo $0.00 $167,035.61
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota
Location Description:
1806 5th Street North, Fargo, ND
Activity Progress Narrative:
Project complete 4/19/2012
Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 1/0 100.00
1/0 0/0 1/0 100.00

Amount
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Grantee Activity Number: B239

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1362 16th Ave. South

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

42

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $152,517.13
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $82,020.37
$0.00 $70,496.76
$0.00 $105,384.38
$0.00 $152,517.13
$0.00 $152,517.13
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number: B240

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

02/03/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1409 10th St. South

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

a4

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

02/03/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $125,024.00
$0.00 $25,949.16
$0.00 $128,740.23
$0.00 $150,973.16
$0.00 $150,973.16
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 1/0 100.00
# Owner Households 0 0 0 0/0 1/0 1/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B241

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

03/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
Residential Neighborhood at 1430 10th St. South

Activity Progress Narrative:

Project complete 4/25/2013

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

46

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/05/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $52,570.90
$0.00 $113,143.06
$0.00 $137,171.90
$0.00 $165,713.96
$0.00 $165,713.96
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/0
# of Singlefamily Units 0 1/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 1/0 100.00
# Owner Households 0 0 0 0/0 1/0 1/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

a7
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Grantee Activity Number: B242

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

11/03/2009

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
810 25th Street North, Fargo, ND

Activity Progress Narrative:
Project complete 7/19/2012

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0
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Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

11/03/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $118,811.08
$0.00 $42,510.37
$0.00 $114,814.89
$0.00 $161,321.45
$0.00 $161,321.45
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/0 100.00
0/0 1/0 1/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

B - PRR

Projected Start Date:
03/22/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Purchase/Rehab/Resale

Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

03/22/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $0.00
Total Budget $0.00 $0.00
Total Obligated $0.00 $0.00
Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $0.00
City of Fargo $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1209 4th Avenue North, Fargo, ND

Activity Progress Narrative:

Funds returned - project ineligible

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

# of Properties 0 0/1
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: B244

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

02/03/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1534 1st Ave. South, Fargo, ND

Activity Progress Narrative:

Project complete 10/27/2015

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total

52

Activity Status:

Completed

Project Title:

Purchase/Rehab/Resale

Projected End Date:

02/03/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $37,026.05
$0.00 $37,026.05
$0.00 $37,026.05
$0.00 $37,026.05
$0.00 $37,026.05
$0.00 $0.00
$0.00 $0.00
$0.00 $37,026.05
$0.00 $37,026.05
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 2/0
# of Singlefamily Units 0 2/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 1/0 0/0 1/0 100.00
# Owner Households 0 0 0 1/0 0/0 1/0 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: B245

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

12/22/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
714 10th Ave. North, Fargo, ND

Activity Progress Narrative:

Project complete 4/25/2013

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

12/31/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $171,726.55
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $52,406.33
$0.00 $119,320.22
$0.00 $127,765.76
$0.00 $171,726.55
$0.00 $171,726.55
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: B246

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

05/17/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1514 1st Ave. South, Fargo, ND

Activity Progress Narrative:

Project complete 4/1/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

56

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

06/30/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $168,332.29
$0.00 $168,332.29
$0.00 $168,332.29
$0.00 $168,332.29
$0.00 $1,582.53
$0.00 $166,749.76
$0.00 $108,719.53
$0.00 $168,332.29
$0.00 $168,332.29
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/1 100.00
0/0 1/0 11 100.00

Amount
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Grantee Activity Number: B247

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

10/17/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
719 8th Ave. North, Fargo, ND

Activity Progress Narrative:

Project complete 4/1/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

58

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

11/30/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $181,751.15
$0.00 $181,751.15
$0.00 $181,751.15
$0.00 $181,751.15
$0.00 $0.00

$0.00 $181,751.15
$0.00 $118,396.80
$0.00 $181,751.15
$0.00 $181,751.15
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/1 100.00
0/0 1/0 11 100.00

Amount
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Grantee Activity Number: B248

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

12/22/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
1102 3rd St. North, Fargo

Activity Progress Narrative:

Project complete 4/1/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

60

Activity Status:

Completed
Project Title:

Purchase/Rehab/Resale
Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $111,121.96
$0.00 $111,121.96
$0.00 $111,121.96
$0.00 $111,121.96
$0.00 $33.00
$0.00 $111,088.96
$0.00 $103,525.20
$0.00 $111,121.96
$0.00 $111,121.96
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount
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Grantee Activity Number: B249

Activity Title: Purchase/Rehab/Resale

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

B - PRR

Projected Start Date:

12/22/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Purchase/Rehab/Resale of foreclosed home in Fargo North Dakota

Location Description:
721 1st St. North, Fargo

Activity Progress Narrative:

Project cancelled

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Activity Status:

Under Way

Project Title:

Purchase/Rehab/Resale

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number: D301

Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

D - Demo

Projected Start Date:
10/29/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

D - Demo / Demolition of Blighted Strutures

City of Fargo

Activity Status:

Completed

Project Title:

Demolition of Blighted Strutures
Projected End Date:

10/29/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $0.00
$0.00 $0.00
$0.00 $87,393.31
$0.00 $87,393.31
$0.00 $0.00
$0.00 $0.00
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Activity Description:

City of Fargo will acquire foreclosed property and demolish blighted structures.

Location Description:

Acquisition and demolition of vacant property at 1517 1st Avenue South, Fargo

Activity Progress Narrative:
Project complete 4/19/2012

Accomplishments Performance Measures

# of Properties

This Report Period Cumulative Actual Total / Expected
Total Total

0 11

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ E - Redevelopment / Redevelopment

Grantee Activity Number: E401

Activity Title: Waters Edge-Williston

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

04/28/2009 04/28/2012

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $1,500,000.00

64
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Total Budget $0.00

Total Obligated $0.00
Total Funds Drawdown $0.00
Program Funds Drawdown $0.00
Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00
North Dakota Housing Finance Agency $0.00

Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$1,500,000.00
$1,500,000.00
$1,500,000.00
$1,366,755.00
$133,245.00
$0.00
$1,500,000.00
$1,500,000.00

$0.00
$5,437,488.04

Waters Edge is construction of a 51 units multi-family housing project. This activity identifies only 26 of the 51 units. All 26 of

the units will benefit families at 50 and below AMI. See Activity #E402.
Based on an interpretation by HUD, Activity E401 and E402 were merged.

Location Description:

Waters Edge is located in Williston, ND. The property is abandoned land. 705 5th St. E.

Activity Progress Narrative:
Project complete 1/31/2012

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
26/26

26/26

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
26/26 0/0 26/26 100.00
26/26 0/0 26/26 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/28/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E402

Waters Edge-Williston

Activity Status:
Under Way
Project Title:

Redevelopment

Projected End Date:

04/28/2012

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$0.00

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Waters Edge is construction of a 51 units multi-family complex. 25 of the 51 units will be for households at 120% and below

AMI. See Activity #E401.

*rxActivity was merged with Activity #E401 because of a HUD interpretation of the regs.

Location Description:

Waters Edge is located in Williston, ND. The activity will take place on abandoned land.

Activity Progress Narrative:

Project cancelled. Merged with E401

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
0/25
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/25 0/25 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E403

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1106 1st Ave. South Fargo

Activity Progress Narrative:

Project complete 1/31/2011

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
11
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/1 1/1 100.00
1/0 0/1 11 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E404

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,769.21
$0.00 $230.79
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1108 1st Ave. South Fargo

Activity Progress Narrative:

Project complete 1/31/2011

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0
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Cumulative Actual Total / Expected
Total
2/2

11
11
11
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#Units ¢, other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/1 11 100.00
1/0 0/1 11 100.00

Amount

71
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E405

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,760.32
$0.00 $239.68
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1110 1st Ave. South Fargo

Activity Progress Narrative:

Project complete 1/31/2011

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0

72

Cumulative Actual Total / Expected
Total
2/2

11
11
11
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#Units ¢, other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
11 0/0 11 100.00
11 0/0 11 100.00

Amount

73
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/22/2009

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E406

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $74,757.87
$0.00 $242.13
$0.00 $0.00
$0.00 $75,000.00
$0.00 $75,000.00
$0.00 $0.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 1112 1st Ave. South Fargo

Activity Progress Narrative:

Project complete 1/31/2011

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0

74

Cumulative Actual Total / Expected
Total
2/2

11
11
11
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#Units ¢, other green 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

11

Cumulative Actual Total / Expected
Total
11

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
11 0/0 11 100.00
11 0/0 11 100.00

Amount

75
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

Projected Start Date:

E407

LSS Creekside Cottages Redevelopment

Activity Status:
Completed

Project Title:
Redevelopment
Projected End Date:

07/08/2009

Benefit Type:
Direct ( HouseHold )

07/08/2011
Completed Activity Actual End Date:

National Objective:
NSP Only - LMMI

Responsible Organization:
North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $628,662.00
Total Budget $0.00 $628,662.00
Total Obligated $0.00 $628,662.00
Total Funds Drawdown $0.00 $628,662.00
Program Funds Drawdown $0.00 $628,659.25
Program Income Drawdown $0.00 $2.75
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $628,662.00
North Dakota Housing Finance Agency $0.00 $628,662.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $1,594,391.00

Activity Description:

Creekside Cottages is construction of a 24 unit multi-family complex. All units will be for households at 120% and below AMI..
7 of the units will be assisted with NSP funds.

Location Description:

Creekside Cottages is located in Watford City, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Project complete 7/8/2011

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected
Total Total

#Sites re-used 0 1/1
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This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
77

717

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 717 717 100.00
0/0 7 7 100.00

Amount

77
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
07/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E408

Charleston Townhomes-Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

01/31/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $780,000.00
$0.00 $780,000.00
$0.00 $0.00

$0.00 $3,723,877.00

Charles 1l Townhomes is construction of a 28 unit senior multi-family complex. 28 units will be for households at 120% and

below AMI.

Location Description:

Charleston Il Townhomes is located in West Fargo, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Project complete 1/31/2011

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets
#Low flow showerheads

#Units with bus/rail access

This Report Period Cumulative Actual Total / Expected
Total Total
0 0/0
0 30/30
0 30/30
0 30/30
78
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#Units exceeding Energy Star
#Sites re-used

#Units ¢, other green

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

30/30
0/0
30/30

Cumulative Actual Total / Expected

Total
30/30

30/30

Cumulative Actual Total / Expected

Low
10/10

10/10

Mod Total Low/Mod
20/20 30/30 100.00
20/20 30/30 100.00

Amount

79
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/20/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E409

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/20/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $0.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $35,500.00
$0.00 $0.00
$0.00 $119,082.91

Lake Agassiz will acquire a vacant residential property, demolish the property and redevelop the site with one single family unit

for person at 120% and below AMI.

Location Description:

Acquiring a vacant residential property at 326 6th Ave. West, West Fargo North Dakota. NDHFA has determined that the
property is blighted and will be demolished. A new house will be constructed on the site.

Activity Progress Narrative:
Project complete 10/29/2012

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
171

1/1
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/1 1/1 0.00
0/0 0/1 11 0.00

Amount

81
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/23/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E410
Crossroad S

enior Living

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

03/20/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $0.00

$0.00 $0.00

$0.00 $712,364.41
$0.00 $712,364.41
$0.00 $0.00

$0.00 $48,000.00

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. <50 activity #E435

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:
Project complete 4/1/2015

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

0

82

Cumulative Actual Total / Expected
Total
5/5

5/5
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 5/5 0.00
0/0 0/0 5/5 0.00

Amount

83
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

Projected Start Date:

E411

Fargo Single Family Redevelopment LH25

Activity Status:
Completed

Project Title:
Redevelopment
Projected End Date:

09/23/2009

Benefit Type:
Direct ( HouseHold )

09/23/2011
Completed Activity Actual End Date:

National Objective:
NSP Only - LH - 25% Set-Aside

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $59,002.01
Total Budget $0.00 $59,002.01
Total Obligated $0.00 $59,002.01
Total Funds Drawdown $0.00 $59,002.01
Program Funds Drawdown $0.00 $59,002.01
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $59,002.01
City of Fargo $0.00 $59,002.01
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Two adjacent lots, 123 16th St. S and 113 16th St. S were acquired and combined two create room for four townhomes. 123
16th St. originally had a vacant and abandoned home, which was demolished and 113 16th St. was a vacant property acquired
for the garages associated with the townhomes.

As such no units will be completed on this property, this activity only covers acquisition costs associated with this lot.

Location Description:

Redevelopment of vacant property at 113 16th Street South, Fargo.

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures
No Accomplishments Performance Measures

84
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/0 0

Amount

85
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
11/17/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

5 units of Multi-family housing located at 302 East Ave. E in Bismarck North Dakota

Location Description:

E413
Pride Inc

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,047,470.49

$1,047,470.49
$1,047,470.49
$1,047,470.49
$924,026.96
$123,443.53
$10,945.20
$1,047,470.49
$1,047,470.49

$0.00
$97,923.94

New Multi-family rental housing of mentally ill. 5 units will be created to serve 50% and below AMI. Project is locted within the

City of Bismarck.

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures
This Report Period

# of Housing Units

Total
0

86

Cumulative Actual Total / Expected
Total
7/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
715

Mod Total Low/Mod
0/0 715 100.00
Amount

87
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
11/12/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E414

Turtle Mt - New Generation Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

11/13/2011

Completed Activity Actual End Date:

Responsible Organization:

North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $1,529,220.00

$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,529,220.00
$0.00 $1,529,220.00
$0.00 $0.00

$0.00 $1,718,362.39

New Generation is construction of a 24 unit for permanent supportive housing. 24 units will be for households at 120% and

below AMI.

Location Description:

New Generation is located on the Turtle Mountain Indian Reservation. The activity will take place on vacant land.

Activity Progress Narrative:

Project complete 4/18/2012

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
24/24

Mod Total Low/Mod
0/0 24/24 100.00
Amount

89
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
01/04/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Bismarck

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E415

Dakota Apartments

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Bismarck

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$193,442.06

$193,442.06
$193,442.06
$193,442.06
$193,442.06
$0.00

$0.00

$193,442.06
$193,442.06

$0.00
$1,263,889.94

Dakota Apartments is construction of a 12 unit multi-family complex. 9 of the units will be for 50% and below LMMI and 3 of the
units will be for 60% and below LMMI. 1 unit will be use for permanent supportive housing for the homeless.

Location Description:

Dakota Apartments is located in Bismarck, ND. The activity will take place on vacant land.

Activity Progress Narrative:
Project complete 2/26/2013

Accomplishments Performance Measures

# of Housing Units
# of Multifamily Units

This Report Period
Total
0

0

90

Cumulative Actual Total / Expected
Total
12/12

12/12
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
12/12 0/0 12/12 100.00
12/12 0/0 12/12 100.00

Amount

91
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E416

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $79,033.38
$0.00 $106,741.20
$0.00 $128,820.87
$0.00 $185,774.58
$0.00 $185,774.58
$0.00 $0.00

$0.00 $44,831.00

Redevelopment of vacant property at 1527 North 35th St., Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

92

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped

Location Description:

E417

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Redevelopment of vacant property at 3227 Sleepy Hollow Loop, Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

94

To Date
$221,773.93

$221,773.93
$221,773.93
$221,773.93
$190,135.54
$31,638.39

$139,811.38
$221,773.93
$221,773.93

$0.00
$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E418

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $87,118.44
$0.00 $102,305.05
$0.00 $120,126.33
$0.00 $189,423.49
$0.00 $189,423.49
$0.00 $0.00

$0.00 $77,908.90

Redevelopment of vacant property at 1106 North 33rd St., Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E419

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $87,174.73
$0.00 $102,305.04
$0.00 $118,768.77
$0.00 $189,479.77
$0.00 $189,479.77
$0.00 $0.00

$0.00 $77,908.90

Redevelopment of vacant property at 1112 North 33rd St., Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E420

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $105,462.15
$0.00 $57,405.05
$0.00 $121,982.12
$0.00 $162,867.20
$0.00 $162,867.20
$0.00 $0.00

$0.00 $62,878.63

Redevelopment of vacant property at 1118 North 33rd St., Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total

100

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

E421

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $106,801.10
$0.00 $107,568.68
$0.00 $129,828.61
$0.00 $214,369.78
$0.00 $214,369.78
$0.00 $0.00

$0.00 $62,878.64

Redevelopment of vacant property at 1124 North 33rd St., Bismarck

Activity Progress Narrative:

Project complete 4/19/2012

Accomplishments Performance Measures

#Units with bus/rail access

This Report Period
Total
0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 11 11 100.00
# Owner Households 0 0 0 0/0 11 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
01/28/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E422
Turtle Creek

Apartments

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $695,800.00
$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $602,192.25
$0.00 $93,607.75
$0.00 $0.00

$0.00 $695,800.00
$0.00 $695,800.00
$0.00 $0.00

$0.00 $654,803.08

8 units of rental housing for persons with disabilities located at 505 Turtle Creek Dr., NE in Belcourt North Dakota.

Location Description:

New rental housing. 8 units will be created to serve persons with disabilities at 50% and below AMI. Project is locted at

Belcourt.

Activity Progress Narrative:
Project complete 4/18/2012

Accomplishments Performance Measures

#Low flow toilets

#Low flow showerheads

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
9/9

8/8
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This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/8

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/0 0/0 8/0 100.00
8/0 0/0 8/0 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/29/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E423

Community Homes-Mandan

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

04/29/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $77,400.00
$0.00 $77,400.00
$0.00 $77,400.00
$0.00 $77,400.00
$0.00 $73,900.00
$0.00 $3,500.00
$0.00 $0.00
$0.00 $77,400.00
$0.00 $77,400.00
$0.00 $0.00
$0.00 $95,942.35

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2813 14th Ave. SE, Mandan

Activity Progress Narrative:

Project complete 10/29/2012

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0

106

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod
0/0 1/0 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/29/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E424

Community Homes-Mandan

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

04/29/2011

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $62,600.00
$0.00 $62,600.00
$0.00 $62,600.00
$0.00 $62,600.00
$0.00 $59,100.00
$0.00 $3,500.00
$0.00 $17,267.22
$0.00 $62,600.00
$0.00 $62,600.00
$0.00 $0.00
$0.00 $97,413.07

CommunityWorks North Dakota will build a single family unit on vacant property in Mandan North Dakota

Location Description:

Redevelopment of vacant property at 2809 14th Ave. SE, Mandan

Activity Progress Narrative:

Project complete 7/19/2012

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod
0/0 1/0 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
04/05/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E425

AARC-Bismarck

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

04/05/2011

Completed Activity Actual End Date:

Responsible Organization:
CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019 To Date
N/A $457,970.78
$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $318,019.62
$0.00 $139,951.16
$0.00 $0.00

$0.00 $457,970.78
$0.00 $457,970.78
$0.00 $0.00

$0.00 $223,402.47

Abused Adult Resource Center is construction of a 7 units of permanent housing for abused women. All 7 units will benefit

households at 50 and below AMI.

Location Description:

The project is located on vacant land at 913 N. 3rd St., Bismarck, ND

Activity Progress Narrative:
Project complete 4/1/2015

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
7/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
710

Mod Total Low/Mod
0/0 717 100.00
Amount

111
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Grantee Activity Number: E426

Activity Title: Bayview Apartments/Townhouses

Activitiy Category: Activity Status:

Construction of new housing Completed

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/03/2010 06/30/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI North Dakota Housing Finance Agency

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $607,061.00

Total Budget $0.00 $607,061.00

Total Obligated $0.00 $607,061.00

Total Funds Drawdown $0.00 $607,061.00
Program Funds Drawdown $0.00 $601,809.88
Program Income Drawdown $0.00 $5,251.12

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $607,061.00

North Dakota Housing Finance Agency $0.00 $607,061.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $1,769,860.00

Activity Description:

Bayview Apartments/Townhouses will create 20 multi-family rental units, 5 of which will be NSP Assisted

Location Description:

The property is vacant and located on two sites. 4th St. & 2nd Ave. SW and 1st St. & Central Ave.

Activity Progress Narrative:

Project complete 10/29/2012

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
112
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
5/0

Mod Total Low/Mod
0/5 20/20 25.00
Amount

113
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/24/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E427
Civic Place

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

10/31/2011

Completed Activity Actual End Date:

Responsible Organization:
Grand Forks

Oct 1 thru Dec 31, 2019 To Date

N/A $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $1,188,000.00
$0.00 $1,188,000.00
$0.00 $0.00

$0.00 $670,000.00

Civic Place is a 50 units multi-family project with 13 units assisted with NSP funds.

Location Description:

The vacant property is located at 615 1st Ave. N, Grand Forks, ND

Activity Progress Narrative:

Project complete 7/17/2012

Accomplishments Performance Measures

# of Housing Units

This Report Period
Total
0

114

Cumulative Actual Total / Expected
Total
53/0
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/0

Mod Total Low/Mod
10/13 13/50 100.00
Amount

115
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E428

Urban Plains-Fargo

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

03/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

$0.00 $0.00

$0.00 $358,571.50
$0.00 $358,571.50
$0.00 $0.00

$0.00 $330,205.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create

another 40 units all at 60% and below AMI.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Activity Progress Narrative:
Project complete 10/27/2015

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
3/3

3/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 3/3 3/3 100.00
0/0 3/3 3/3 100.00

Amount

117
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/02/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E429

Prairie Harvest

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/02/2011

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date

N/A $1,103,333.33
$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $792,495.97
$0.00 $310,837.36
$0.00 $0.00

$0.00 $1,103,333.33
$0.00 $1,103,333.33
$0.00 $0.00

$0.00 $33,500.00

Prairie Harvest is a 9 unit permanent supportive housing. 3 units at <120 and 6 at 25 @ 50. E429 is the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Activity Progress Narrative:

Project complete 2/26/2013

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
33

3/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
3/0 0/3 3/3 100.00
3/0 0/3 3/3 100.00

Amount

119
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Grantee Activity Number: E430

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
02/05/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
CommunityWorks North Dakota

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
CommunityWorks North Dakota

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

The vacant property will be redeveloped.

Location Description:

Redevelopment of vacant property at 1528 Sharloh Loop, Bismarck

Activity Progress Narrative:

Peoject complete 4/19/2012

Accomplishments Performance Measures
This Report Period
Total

#Units with bus/rail access 0

This Report Period
Total

120

Community Homes

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

02/05/2011

Completed Activity Actual End Date:

Responsible Organization:

CommunityWorks North Dakota

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$186,013.13

$186,013.13
$186,013.13
$186,013.13
$79,271.91

$106,741.22
$107,816.04
$186,013.13
$186,013.13

$0.00
$104,569.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total

Community Development Systems
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# of Housing Units 0 1/1
# of Singlefamily Units 0 1/1

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 1/0 11 100.00
# Owner Households 0 0 0 0/0 1/0 11 100.00

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
05/25/2011

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E431

Lake Agassiz Redevelopment

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

05/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $8,433.15
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $8,245.15
$0.00 $188.00
$0.00 $0.00
$0.00 $8,433.15
$0.00 $8,433.15
$0.00 $0.00
$0.00 $0.00

Lake Agassiz Habitat Humanity Build will build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 902 27th St. North, Fargo

Activity Progress Narrative:

Project complete 4/25/2013

Accomplishments Performance Measures

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 1/1 100.00
1/0 0/0 11 100.00

Amount

123
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

E432

Fargo Single Family Redevelopment

Activity Status:
Completed
Project Title:

Redevelopment

Projected Start Date:
08/12/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Build a single family unit on vacant property in Fargo North Dakota

Location Description:

Redevelopment of vacant property at 418 2nd st. S, Fargo
Activity Progress Narrative:

Project complete 10/28/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

124

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $20,000.00
$0.00 $20,000.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 1/1 100.00
1/0 0/0 11 100.00

Amount

125
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
08/02/2010

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E433

Prairie Harvest

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

08/02/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Grand Forks

Oct 1 thru Dec 31, 2019 To Date
N/A $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $0.00

$0.00 $0.00

$0.00 $551,666.67
$0.00 $551,666.67
$0.00 $0.00

$0.00 $0.00

Prairie Harvest is a 9 unit permanent supportive housing. This activity is for the 6 units that will serve the <50 set aside. E429 is

the activity for the <120.

Location Description:

The vacant property is located at 517 University Ave., Grand Forks, ND

Activity Progress Narrative:
Project complete 2/26/2013

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

126

Cumulative Actual Total / Expected
Total
6/6

6/6
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
6/6 0/0 6/6 100.00
6/6 0/0 6/6 100.00

Amount

127
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E434
Redevelopm

ent

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

12/31/2012

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $0.00

$0.00 $189,283.50
$0.00 $189,283.50
$0.00 $0.00

$0.00 $174,310.00

Urban Plains will be created in two phases. Phase 1 will create 40 units all at 60% and below AMI. Phase two will create
another 40 units all at 60% and below AMI. This activity is the 50 and below portion.

Location Description:

The property is vacant and located at 4955 28th Ave. S.

Activity Progress Narrative:
Project complete 10/27/2015

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

128

Cumulative Actual Total / Expected
Total
2/3

2/3
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
2/3 0/0 2/3 100.00
2/3 0/0 2/3 100.00

Amount

129
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
06/23/2009

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E435
Crossroad S

enior Living

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

03/20/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $962,635.59
$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $623,751.34
$0.00 $338,884.25
$0.00 $0.00

$0.00 $962,635.59
$0.00 $962,635.59
$0.00 $0.00

$0.00 $0.00

81 units of Multi-family senior housing located at 1670 East Gateway Circle South in Fargo North Dakota. This activity reflects

the 25 @ 50% set aside.

Location Description:

New Multi-family rental housing. 81 units will be created to serve 60% and below AMI. Prject is locted within the City of Fargo.

Activity Progress Narrative:
Project complete 4/1/2015

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0

130

Cumulative Actual Total / Expected
Total
8/8

8/8
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
8/8 0/0 8/8 100.00
8/8 0/0 8/8 100.00

Amount

131
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E - Redevelopment

Fargo Single Family Redevelopment

Activity Status:
Under Way
Project Title:

Redevelopment

Projected Start Date:
12/22/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Redevelopment of single family vacant property.

Location Description:
922 10th St. N, Fargo, ND

Activity Progress Narrative:

Project complete March 2016

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

132

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $12,004.00
$0.00 $12,004.00
$0.00 $12,004.00
$0.00 $12,004.00
$0.00 $220.00
$0.00 $11,784.00
$0.00 $0.00
$0.00 $12,004.00
$0.00 $12,004.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
1/0 0/0 1/1 100.00
1/0 0/0 11 100.00

Amount

133
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

E437

Fargo Single Family Redevelopment

Activity Status:
Under Way
Project Title:

Redevelopment

Projected Start Date:
12/22/2011

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Redevelopment of vacant property.

Location Description:
119 14th St. S, Fargo ND

Activity Progress Narrative:

Project complete 4/1/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

134

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $143,714.27
$0.00 $143,714.27
$0.00 $143,714.27
$0.00 $143,714.27
$0.00 $1,140.00
$0.00 $142,574.27
$0.00 $119,231.62
$0.00 $143,714.27
$0.00 $143,714.27
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/0 1/1 100.00
0/0 1/0 11 100.00

Amount

135
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

E - Redevelopment
Projected Start Date:
02/28/2013

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Oakwood Court Rehabiltation

Activity Status:

Completed

Project Title:

Redevelopment

Projected End Date:

12/31/2013

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Rehabilitation of Oakwood Court a vacant property.

Location Description:
1738 burdick Expressway E. Minot ND

Activity Progress Narrative:

Project complete 4/1/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

136

Oct 1 thru Dec 31, 2019 To Date
N/A $233,400.00
$0.00 $233,400.00
$0.00 $233,400.00
$0.00 $233,400.00
$0.00 $201,268.91
$0.00 $32,131.09
$0.00 $0.00

$0.00 $233,400.00
$0.00 $233,400.00
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
77

717

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
717 0/0 717 100.00
7 0/0 7 100.00

Amount

137

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: E439

Activity Title: Legacy Place

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

E - Redevelopment

Projected Start Date:

08/15/2012

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Rehabilation of a 44 units vacant multi family housing complex.

Location Description:
612 1st Ave West, Minot ND

Activity Progress Narrative:

Project complete 10/27/2015

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

138

Activity Status:
Completed
Project Title:

Redevelopment

Projected End Date:

08/31/2013

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $365,600.00
$0.00 $365,600.00
$0.00 $365,600.00
$0.00 $365,600.00
$0.00 $270,740.77
$0.00 $94,859.23
$0.00 $0.00

$0.00 $365,600.00
$0.00 $365,600.00
$0.00 $0.00

$0.00 $12,102,117.33

Cumulative Actual Total / Expected
Total
44/44

44/44
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 44/0 44/44 100.00
0/0 44/0 44/44 100.00

Amount

139
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
03/06/2014

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Redevelopment of single family vacant property

Location Description:
130116 1/2StS

Activity Progress Narrative:

Project complete July 2016

E440

Fargo Single Family Redevelopment

Accomplishments Performance Measures
This Report Period

#Low flow toilets
#Low flow showerheads
#Units with bus/rail access

#Sites re-used

Total
0

0
0
0

140

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

03/31/2015

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $161,258.61
$0.00 $161,258.61
$0.00 $161,258.61
$0.00 $161,258.61
$0.00 $160,589.63
$0.00 $668.98
$0.00 $159,495.00
$0.00 $161,258.61
$0.00 $161,258.61
$0.00 $0.00

$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
11
11
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

141
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Grantee Activity Number: E441

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

06/27/2014 05/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Program Income Account:

Fargo

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $124,258.25

Total Budget $0.00 $124,258.25

Total Obligated $0.00 $124,258.25

Total Funds Drawdown $0.00 $124,258.25
Program Funds Drawdown $0.00 $16,376.65
Program Income Drawdown $0.00 $107,881.60

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $123,924.25

City of Fargo $0.00 $123,924.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Redevelopment of single family vacant property

Location Description:
1021 13 Ave South, Fargo ND

Activity Progress Narrative:

Demo complete, awaiting redevelopment

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

143
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Grantee Activity Number: E442

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

07/16/2014 05/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Program Income Account:

Fargo

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $221,477.62

Total Budget $0.00 $221,477.62

Total Obligated $0.00 $221,477.62

Total Funds Drawdown $0.00 $221,477.62
Program Funds Drawdown $0.00 $47,461.05
Program Income Drawdown $0.00 $174,016.57

Program Income Received $0.00 $183,861.57

Total Funds Expended $0.00 $221,477.62

City of Fargo $0.00 $221,477.62
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Redevelopment of single family vacant property

Location Description:
1406 16 1/2 St S, Fargo ND

Activity Progress Narrative:

Project complete March 2018

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
#Units with bus/rail access 0 1/1
#Sites re-used 0 1/1
144
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This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
1/1

11

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

145
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Grantee Activity Number: E443

Activity Title: Fargo Single Family Redevelopment

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

E - Redevelopment Redevelopment

Projected Start Date: Projected End Date:

09/16/2014 07/31/2018

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Fargo

Program Income Account:

Fargo

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $123,197.16

Total Budget $0.00 $123,197.16

Total Obligated $0.00 $123,197.16

Total Funds Drawdown $0.00 $123,197.16

Program Funds Drawdown $0.00 $88,286.26
Program Income Drawdown $0.00 $34,910.90

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $123,197.16
City of Fargo $0.00 $123,197.16

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

Redevelopment of single family vacant property

Location Description:
1015 13th Ave S, Fargo ND

Activity Progress Narrative:

Demo complete, awaiting redevelopment

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment

E444

Fargo Single Family Redevelopment

Activity Status:
Under Way
Project Title:

Redevelopment

Projected Start Date:
03/10/2015

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Fargo

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
Redevelopment of single family vacant property

Location Description:
810 12th Ave N, Fargo, ND

Activity Progress Narrative:

Project complete June 2019

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Projected End Date:

03/31/2018

Completed Activity Actual End Date:

Responsible Organization:

City of Fargo

Oct 1 thru Dec 31, 2019 To Date
N/A $97,750.20
$0.00 $97,750.20
$0.00 $97,750.20
$0.00 $97,750.20
$0.00 $75,232.79
$0.00 $22,517.41
$0.00 $0.00
$0.00 $97,750.20
$0.00 $97,750.20
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
1/1

11
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 1/1 1/1 100.00
0/0 11 11 100.00

Amount

149
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

E - Redevelopment
Projected Start Date:
12/12/2017

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Bismarck

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

E445

Edwinton Place

Activity Status:

Under Way

Project Title:

Redevelopment

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Oct 1 thru Dec 31, 2019 To Date
N/A $730,000.00
$0.00 $730,000.00
$0.00 $730,000.00
$0.00 $730,000.00
$0.00 $511,328.02
$0.00 $218,671.98
$0.00 $0.00

$0.00 $730,000.00
$0.00 $730,000.00
$0.00 $0.00

$0.00 $0.00

Land Acquisition for construction of new permanent supportive housing for persons identified with addition.

Location Description:

1115 and 1121 S 11th St, Bismarck, ND 58501 - NEW ADDRESS IS: 1121 South 11th St. Bismarck, ND 58501

Activity Progress Narrative:

Construction is complete. Rent up has begun and should be completed by the end of January 2020.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ Z - Admin / Administrative Funds
Grantee Activity Number: Z501
Activity Title: Dept of Commerce Admin

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
10/06/2008

Benefit Type:

()

National Objective:
N/A

Program Income Account:
Fargo

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Depart of Commerce

Most Impacted and Distressed Expended
Match Contributed

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
Depart of Commerce

Oct 1 thru Dec 31, 2019 To Date
N/A $703,288.35
$0.00 $703,288.35
$0.00 $703,288.35
$2,063.16 $558,117.45
$0.00 $519,576.13
$2,063.16 $38,541.32
$0.00 $0.00
$2,063.16 $558,117.45
$2,063.16 $558,117.45
$0.00 $0.00

$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Activity Description:

Administratives funds for the Department of Commerce

Location Description:

Dept of Commerce

Activity Progress Narrative:

The North Dakota Department of Commerce continues to administer the NSP.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

152
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Grantee Activity Number: Z502

Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
04/01/2009

Benefit Type:
()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

North Dakota Housing Finance Agency

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
ND Housing Finance Administrative funds

Location Description:

ND Housing Finance

Activity Progress Narrative:

ND Housing Finance Agency's activities are complete.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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NDHFA Admin

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

07/30/2013

Completed Activity Actual End Date:

Responsible Organization:
North Dakota Housing Finance Agency

Oct 1 thru Dec 31, 2019 To Date
N/A $320,748.65
$0.00 $320,748.65
$0.00 $320,748.65
$0.00 $320,748.65
$0.00 $285,132.65
$0.00 $35,616.00
$0.00 $38,373.98
$0.00 $320,748.65
$0.00 $320,748.65
$0.00 $0.00

$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

154
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
08/12/2009

Benefit Type:

()

National Objective:
N/A

Z503

Bismarck-Administration

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

09/30/2019

Completed Activity Actual End Date:

Responsible Organization:
City of Bismarck

Program Income Account:

Fargo
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $18,915.00
Total Budget $0.00 $18,915.00
Total Obligated $0.00 $18,915.00
Total Funds Drawdown $0.00 $18,915.00
Program Funds Drawdown $0.00 $16,000.00
Program Income Drawdown $0.00 $2,915.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $18,915.00
City of Bismarck $0.00 $18,915.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
City of Bismarck NSP Activities

Location Description:

Administration for activities within the City of Bismarck

Activity Progress Narrative:

The City of Bismarck continues to administer the NSP

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

156
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
06/23/2009

Benefit Type:

()

National Objective:
N/A

Z504

Fargo-Administration

Activity Status:

Under Way

Project Title:

Administrative Funds

Projected End Date:

03/31/2013

Completed Activity Actual End Date:

Responsible Organization:
City of Fargo

Program Income Account:

Fargo
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $238,580.00
Total Budget $0.00 $238,580.00
Total Obligated $0.00 $238,580.00
Total Funds Drawdown $0.00 $238,580.00
Program Funds Drawdown $0.00 $185,521.25
Program Income Drawdown $0.00 $53,058.75
Program Income Received $0.00 $41,217.78
Total Funds Expended $0.00 $238,580.00
City of Fargo $0.00 $238,580.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administration activities for the City of Fargo

Location Description:

Administration for NSP Projects within the City of Fargo

Activity Progress Narrative:

The City of Fargo continues to administer the NSP

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

158
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

Z - Admin

Projected Start Date:
07/01/2009

Benefit Type:

()

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of Grand Forks

Most Impacted and Distressed Expended

Match Contributed

Activity Description:

Z505
Grand Forks-Administration

Activity Status:
Under Way

Project Title:
Administrative Funds
Projected End Date:
03/31/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Grand Forks

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Administration activities for the City of Grand Forks

Location Description:

Administration for NSP Projects within the City of Grand Forks

Activity Progress Narrative:

The City of Grand Forks' activities are complete

Accomplishments Performance Measures

No Accomplishments Performance Measures
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To Date
$201,214.12

$201,214.12
$201,214.12
$201,214.12
$187,071.53
$14,142.59
$0.00
$201,214.12
$201,214.12

$0.00
$0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

160
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